COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2015

ESTI MATE SUMVARY 09:10: 23
CONTI D C19356R ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19356R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI VE ALLOW 110 WORK DAYS
SHe6: US 287 TO I-25 PERCENT TI ME: 28.18 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO. STA0661- 013
SH 66 RESURFACING US287 to |-25
NAVE OF RQAD: 066B
PRQJECT COUNTI ES: VWELD, REG ON 4 BOULDER, REG ON 4
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 03/ 31/ 2015 DATE TI ME STARTED 01/31/2015
10100 DALLAS STREET DATE LET 12/ 18/ 2014 DATE WORK BEGAN
DATE AWARDED 01/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 26/ 2015 DATE ACCEPTED
HENDERSON CO 80640 303- 289- 8555 DATE NOTI CE TO PROCEED 01/ 31/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,876, 241. 65 PARTI Cl PATING $ 226, 301. 25 $ 226, 301. 25
AWARD PROJECT AM: $ 3,330, 775. 15 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 5. 84% TOTAL EARNI NGS 226, 301. 25 226, 301. 25
FUNDS AVAI LABLE: $ 3,649, 940. 40 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 226, 301. 25 226, 301. 25
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,951. 54 -4,951.54
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 221,349.71 221,349.71
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 221,349.71 221, 349. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 221,349.71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19356R

PCN: 19356R- BI D

PRQJECT: STA0661- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00035 *Renoval of Pipe

0010 202-00037

*Renoval of End Section

0015 202-00090

*Renoval of Delineator

0020 202-00203

Renoval of Curb and Cutter

0025 202-00215

0030 202-00220

Renoval of Asphalt Mat

0035 202-00240

0040 202-00810

*Renoval of G ound Sign

0045 202-00821

*Renoval of Sign Panel

0050 202-04002

G ean Cul vert

0055 203-00100 *Muck Excavation

Renoval of Concrete Pavenent (Pl aning)

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
LF
65. 00000
0. 000
EACH
335. 00000
250. 000
EACH
3. 35000
80. 000
LF
22.00000
962. 000
SY
9. 00000
100. 000
SY
20. 00000
55, 284. 000
SY
2. 40000
30. 000
EACH
65. 00000
66. 000
EACH
90. 00000
1. 000
EACH
1, 500. 00000
0. 000
CcY

125. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
21. 000
21. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 04/ 08/ 2015

09: 10: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
780. 00
780. 00
1, 890. 00
1, 890. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19356R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19356R- BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: STA0661- 013 ESTI MATE NO 0001 09:10: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0.00
175. 00000 0. 000 0.00
0065 203-01597 *Pot hol i ng 5. 000 0. 000
HOUR 4.000 1, 200. 00
300. 00000 4.000 1, 200. 00
0070 208-00002 *Erosion Log (12 Inch) 1, 460. 000 0. 000
LF 660. 000 2,805. 00
4. 25000 660. 000 2,805. 00
0075 208-00020 *Silt Fence 450. 000 0. 000
LF 0. 000 0.00
2.50000 0. 000 0. 00
0080 208-00035  *Aggregate Bag 780. 000 0. 000
LF 320. 000 1, 664. 00
5. 20000 320. 000 1, 664. 00
0085 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 785. 00
785. 00000 1. 000 785. 00
0090 208- 00051 *StormDrain Inlet Protection (Type 1) 6. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0095 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2, 300. 00
2, 300. 00000 1. 000 2,300. 00
0100 208-00103 *Renoval and Disposal of Sedinent (Labor) 120. 000 0. 000
HOUR 1.500 100. 50
67. 00000 1. 500 100. 50
0105 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0110 208-00106 Sweepi ng (Sedi nent Renoval) 120. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00



CONTI D C19356R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19356R- BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: STA0661- 013 ESTI MATE NO 0001 09:10: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00107 *Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0.00
0120 208- 00205 *Erosion Control Supervisor 80. 000 0. 000
HOUR 22.500 2,362.50
105. 00000 22.500 2,362.50
0125 210-00011  *Reset Mailbox Structure (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0130 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0135 210- 00013 *Reset Mailbox Structure (Type 3) 7.000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0140 210-02072 *Rel ay Pipe (72 Inch) 0. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0145 210-04010 Adj ust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0150 210-04011 Adj ust Manhol e (Speci al) 4. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0155 210-04051  Adjust Valve Box (Special) 18. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0160 212-00006 *Seeding (Native) 0. 230 0. 000
ACRE 0. 000 0. 00
3, 880. 00000 0. 000 0. 00
0165 212-00028 *Seedi ng (Wt ands) 0. 020 0. 000
ACRE 0. 000 0. 00
3, 255. 00000 0. 000 0. 00



CONTI D C19356R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19356R- Bl D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: STA0661- 013 ESTI MATE NO 0001 09: 10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 0. 250 0. 000
ACRE 0. 000 0. 00
7, 650. 00000 0. 000 0. 00
0175 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 815. 000 0. 000
d ass
SY 0. 000 0. 00
2. 65000 0. 000 0. 00
0180 304- 06008 Aggregate Base Course (C ass 6) (Special) 363. 000 0. 000
CY 0. 000 0. 00
87. 00000 0. 000 0. 00
0185 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
155. 00000 0. 000 0. 00
0190 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 27, 457. 000 0. 000
TON 0. 000 0. 00
79. 80000 0. 000 0. 00
0195 420-00113 *CGeotextile (Drainage) (Cass 2) 9. 000 0. 000
SY 9. 000 153. 00
17. 00000 9. 000 153. 00
0200 506-00218 *Riprap (18 Inch) 6. 000 0. 000
CY 6. 000 486. 00
81. 00000 6. 000 486. 00
0205 603-01725 *72 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
515. 00000 0. 000 0. 00
0210 603-05048 *48 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
2, 370. 00000 0. 000 0. 00
0215 603- 05072 *72 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
3, 535. 00000 0. 000 0. 00
0220 607-11580 Fence (Tenporary) 500. 000 0. 000
LF 195. 000 1,072.50
5. 50000 195. 000 1,072.50



CONTI D C19356R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19356R- Bl D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: STA0661- 013 ESTI MATE NO 0001 09: 10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 608- 00000 *Concrete Sidewal k 37.000 0. 000
Sy 37.000 3, 885. 00
105. 00000 37.000 3, 885. 00
0230 608-00010 *Concrete Curb Ranp 8. 000 0. 000
Sy 8. 000 1, 120. 00
140. 00000 8. 000 1, 120. 00
0235 608-00015 *Det ect abl e War ni ngs 46. 000 0. 000
SF 46. 000 3, 450. 00
75. 00000 46. 000 3, 450. 00
0240 609-21011 *CQurb and Qutter Type 2 (Section I-M 26. 000 0. 000
LF 26. 000 1, 001. 00
38. 50000 26. 000 1, 001. 00
0245 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 180. 000 0. 000
SF 180. 000 4, 230. 00
23.50000 180. 000 4, 230. 00
0250 612-00036 *Del i neator (Flexible) (Square Base) 250. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 614-00011 *Sign Panel (Qass I) 198. 000 0. 000
SF 179. 000 3,580. 00
20. 00000 179. 000 3,580. 00
0260 614-00012 *Sign Panel (Cass I1) 680. 000 0. 000
SF 22.000 561. 00
25. 50000 22.000 561. 00
0265 614-01512 *Steel Sign Support (2-1nch Round)(Post) 72.000 0. 000
LF 72.000 1, 116. 00
15. 50000 72.000 1, 116. 00
0270 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 7.000 0. 000
EACH 7.000 1, 540. 00
220. 00000 7.000 1, 540. 00
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 240. 000 0. 000
LF 64. 000 1, 984. 00
31. 00000 64. 000 1, 984. 00



CONTI D C19356R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19356R- Bl D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: STA0661- 013 ESTI MATE NO 0001 09: 10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 20. 000 0. 000
EACH 18. 000 4, 950. 00
275. 00000 18. 000 4, 950. 00
0285 614- 72875 *Loop Detector Wre 216. 000 0. 000
LF 0. 000 0. 00
13. 35000 0. 000 0. 00
0290 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 5, 000. 00
25, 000. 00000 0. 200 5, 000. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 61, 250. 00
245, 000. 00000 0. 250 61, 250. 00
0300 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 2, 000. 00
8, 000. 00000 0. 250 2, 000. 00
0305 627-00005 *Epoxy Pavenent MarKking 492. 000 0. 000
GAL 0. 000 0. 00
87. 00000 0. 000 0. 00
0310 627-00011 *Pavement Marki ng Paint (\Waterborne) 1, 476. 000 0. 000
GAL 0. 000 0. 00
37. 00000 0. 000 0. 00
0315 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 629. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0320 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 972. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 15000 0. 000 0. 00
0325 630- 00000 *Fl aggi ng 3, 200. 000 0. 000
HOUR 0. 000 0. 00
23. 35000 0. 000 0. 00
0330 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C19356R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19356R- Bl D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: STA0661- 013 ESTI MATE NO 0001 09: 10: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-00012 *Traffic Control Managenent 110. 000 0. 000
0. 000 0. 00
650. 00000 0. 000 0. 00
0340 630-80002 *Fl ashi ng Beacon (Sol ar) 2.000 0. 000
EACH 1. 000 140. 00
140. 00000 1. 000 140. 00
0345 630- 80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 1. 000 11. 00
11. 00000 1. 000 11. 00
0350 630- 80342 *Construction Traffic Sign (Panel Size B) 66. 000 0. 000
EACH 8. 000 312. 00
39. 00000 8. 000 312. 00
0355 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0360 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0365 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 23. 000 632. 50
27.50000 23. 000 632. 50
0370 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0375 630- 80380 *Traffic Cone 400. 000 0. 000
EACH 11. 500 63. 25
5. 50000 11. 500 63. 25
0380 630-80393 *Stackabl e Vertical Panels 200. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0385 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
0. 000 0. 00
1, 660. 00000 0. 000 0. 00



CONTI D C19356R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19356R- BI D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: STA0661- 013 ESTI MATE NO 0001 09: 10: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70012 F/ A Asphalt Pavenent |ncentive 135, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70021 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70042 F/ A Railroad Fl aggi ng 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 3,737,736.35$% 115,924.25 $ 115, 924. 25
CAT NOO300 STRUCTURES

0440 202- 00026 *Renoval of Slope and Ditch Paving 24. 000 0. 000
SY 24.000 3, 000. 00
125. 00000 24.000 3, 000. 00



CONTI D C19356R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19356R- Bl D ESTI MATE RUN 04/ 08/ 2015
PRQJECT: STA0661- 013 ESTI MATE NO 0001 09: 10: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0445 202- 00150 *Renoval of Wall 7.000 0. 000
EACH 7.000 8, 960. 00
1, 280. 00000 7.000 8, 960. 00
0450 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 1. 000 3, 800. 00
3, 800. 00000 1. 000 3, 800. 00
0455 206- 00000 *Structure Excavation 56. 400 0. 000
CY 56. 400 1, 494. 60
26. 50000 56. 400 1, 494. 60
0460 206-00100  *Structure Backfill (O ass 1) 94. 200 0. 000
CY 44. 800 1, 657. 60
37. 00000 44. 800 1, 657. 60
0465 507- 00000 *Concrete Slope and Ditch Paving 0. 900 0. 000
CY 0. 000 0. 00
1, 445. 00000 0. 000 0. 00
0470 601-03030 *Concrete Class D (Box Culvert) 68. 500 0. 000
cY 68. 500 71, 925. 00
1, 050. 00000 68. 500 71, 925. 00
0475 602- 00000 *Rei nforcing Steel 12, 548. 000 0. 000
LB 12, 548. 000 16, 939. 80
1. 35000 12, 548. 000 16, 939. 80
CAT 0300 CURRENT AMI $ 110,905.30 $ 107,777.00 $ 107, 777.00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
16, 500. 00000 0. 000 0. 00
0485 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0490 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 2.000 2, 600. 00
1, 300. 00000 2.000 2, 600. 00
CAT 0400 CURRENT AMI $ 27,600.00 $ 2,600.00 % 2, 600. 00
PRQIECT TOTAL CURRENT AMI $ 3,876,241.65% 226,301.25 % 226, 301. 25



